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The Milwaukee Area Technical College District Board ("MATC”), by its attorneys, and
pursuant to Section 1.429 of the FCC’s Rules, petitions for reconsideration of the Commission’s
Report and Order in MM Docket Nos. 98-43 and 94-149, FCC 98-281 (released November 25,
2998) ("Report and Order"), insofar as the decision modifies the Rules relating to construction
permits extensions. As shown below, the new Rules do not adequately accommodate the
legitimate need of existing permittees for a process to extend CPs in situations where
construction is substantially underway or nearly complete, where such construction was
diligently pursued, and where the expiration of the CP because of the hard and fast three-year
rule will cause undue disruption and harm the public interest.

MATC is licensee of noncommercial educational television stations WMVS, Channel 10,
and WMVT, Channel 36, both in Milwaukee, Wisconsin. In 1994, MATC submitted
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applications (File Nos. BPET-940610KF for WMVS; BPET-940610KE for WMVT) for
construction permits for minor modifications to the stations' facilities. The changes included
relocation to a new tall foot tower to be constructed by MATC, in part at least to facilitate
MATC's eventual construction of digital television facilities and thereby support the transition to
digital TV.

The WMVS application was granted by the Commission on May 30, 1996 for a
construction period through May 30, 1998.Y MATC thereupon diligently began the process of
constructing the new tower and station facilities. Unfortunately, however, MATC encountered
zoning and environmental issues during the local land use approval process for the new tower.?
In order to obtain approval of local authorities, MATC was required to modify the tower
proposal in minor respects, including moving it a small distance (about .15 km) from the
originally proposed site. Therefore, on November 19, 1997, MATC submitted an application to
modify the CP to specify the new technical parameters. That application was granted by the
FCC on July 16, 1998 (File No. BMPED-971119KI). Under then-existing policies, MATC was

given six additional months, or until January 16, 1999, to complete construction.?

1/ Because of interference issues relating to the proposed DTV facilities of Station
WIYS-TV in Hammond, Indiana, the WMVT CP was not granted by the FCC until December 16,
1998. For the reasons reflected in this petition, MATC does not anticipate any problem in
constructing the WMVT modifications within the time frame now contemplated by the new Rules.

2/ The zoning process never resulted in a court appeal. Therefore, under the narrow and
inflexible new Rules governing construction periods, the delay caused both by the process itself and
the need to modify the tower proposal are not regarded by the FCC as constituting grounds for
tolling or extending the construction period.

3/ On January 8, 1999, MATC filed an application on FCC Form 307 to extend the CP
through August 31, 1999, when MATC anticipates that the project will be completed.
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MATC thereupon began construction of the new tower. (It should be noted that, until
July 16, 1998, MATC did not have all of the federal and local approvals necessary to construct;
therefore it was unable to construct the tower sooner.) By the onset of severe winter weather
several months ago (in Fall, 1998), MATC had erected the 1,200+ foot tower. However, because
of bitter temperatures and high winds typical of a Milwaukee winter, MATC had to stop work on
the tower before the "Star Mount" and the WMVS and WMVT antennas could be attached to the
top of the tower and the transmission lines run from the antennas to the transmitters. MATC
estimates that it will be able to resume work on the tower about May of 1999, with completion of
the WMVS facilities by the end of August, 1999.%

Under any reasonable view of the circumstances of this situation and application of
appropriate public policy, MATC, which has proceeded diligently and at great investment of
time and funds, should be able to complete the project and obtain for itself, its viewing public,
and the public generally, the benefits of the new transmission facilities for WMVS, WMVT and
their associated DTV stations. The problem for MATC, of course, is that, under the new Rules:
(1) it is only entitled to an extension of the construction period until May 30, 1999, the date three
years from the original grant of the WMVS CP; (2) no event has occurred that "tolls" the
construction deadline, as the FCC apparently now accepts only natural disasters (not severe
winter weather) and zoning court litigation (not other delays from local land use processes),
among the myriad possible circumstances of delay and disruption, as constituting "tolling"

events; and (3) there is no other process whatsoever, regardless of the dictates of the governing

4/ In the meantime, MATC is working on the transmitter site building, which should
be completed by the time tower work can resume in May.
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statute and the public interest, to obtain an extension of a CP.

MATC reasonably believes that, under the previous provisions of Sections 73.3534(b)(2)
and (3) of the rules (the standards that were in place at all times material to this project until the
new Rules were adopted in late 1998), MATC would be entitled to an extension because
substantial progress had been made toward completion, the delay was for reasons beyond the
control of MATC, and MATC has taken all reasonable steps to expeditiously resolve the
problem and proceed with construction.

MATC also believes that the extension it seeks for WMVS would manifestly serve the
public interest. Substantial public investment has already been made in the approval process, in
acquiring equipment, and in the construction that has already taken place. Construction will be
completed quickly once the weather again permits safe tower work. The delay in construction is
attributable to causes beyond MATC's control, largely related to the zoning and environmental
approval process for the construction, requiring a modification of the original construction
permit. Finally, the new tower will provide a future home for WMVS and WMVT NTSC and
DTV facilities, thus materially assisting the transition to digital TV in the Milwaukee market.
The new tower will also be used by a number of FM stations.

MATC therefore requests reconsideration of the Report and Order insofar as it modified
Section 73.3534 and added new Sections 73.3598 and 73.3599 that will, if applied as apparently
contemplated, result in the forfeiture of MATC's construction permit for WMVS on May 30,
1999.

Reconsideration of the new Rules is required because they violate the statutory standards

for construction permits imposed by Section 319(b) of the Communications Act, which requires
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CPs be extended where construction has been "prevented by causes not under the control of the
grantee." By artificially and arbitrarily limiting the definition of "causes not under the control of
the grantee" to two specific circumstances (Acts of God and zoning litigation), the FCC ignores
the plain dictates of its governing statute which requires extension for any matter outside the
permittee's control. Surely, as here, where no construction can take place until local land use
processes have been satisfied, and the permittee does all it can to satisfy such processes, any
resulting delay is beyond the permittee's control regardless of whether the zoning process results
in litigation. And just as surely, where severe winter weather precludes the topping off of a
1,200 tower and the installation of antennas and transmission lines, that weather is just as much
outside the permittee's control as an "Act of God." The new Rules may have seemed tidy to the
FCC in limiting the circumstances in which matters might justify tolling a construction period,
but they surely do not state the entirety of circumstances outside a permittee's control, and they
therefore violate the standards of the statute.

MATC further urges that reconsideration is necessary because its CP was awarded and it
planned for and pursued the construction of the WMVS facilities in a manner that was fully
consistent with the previous rule. Therefore, the application of the new Rules in a manner that
would result in forfeiture of MATC's CP constitutes an unreasonable, ex post facto application of
detrimental new standards in violation of MATC's rights of due process and proper
administrative procedure.

For similar reasons, the new Rules violate the FCC's obligation to regulate in the public
interest, convenience and necessity. No reviewing court could possibly find that the FCC will

serve the public interest by requiring forfeiture of the construction permit for WMVS on May 30,
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1999, when 1,200 feet of steel stands on the tower site, a transmitter building is virtually
complete, and all equipment necessary to complete construction is on hand. This is particularly
true where MATC has shown that is was diligent throughout this process in seeking necessary
authorizations and proceeding with construction.

Finally, as a matter of good public policy, MATC believes that reconsideration is
required because, just as the new Rules do not appropriately recognize the circumstances
justifying extended construction authority for WMVS, they also fail to provide appropriate
flexibility for other permittees in their own unique circumstances. It is particularly appropriate to
provide some mechanism by which noncommercial educational television and radio licensees
can show the FCC that they have been diligent in proceeding with their construction obligations,
but have been delayed for reasons beyond their control.

Conclusion

The FCC should reconsider the Report and Order by modifying the new Rules applicable
to construction permits so that they satisfy the FCC's obligations under its governing statute, and
fairly permit permittees extensions where they have been unable to construct for reasons beyond
their control. The FCC should particularly consider and accommodate the special needs and

circumstances of noncommercial educational television and radio stations in this process.
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